ANNIE1-electronics-design - Task #10469
Task # 10449 (Assigned): HV pickoff & signal splitter

Task # 10463 (Assigned): HV pickoff/splitter enclosure

Task # 10468 (Assigned): Pickoff/splitter enclosure production
Order rack enclosure
10/09/2015 03:28 PM - Jonathan Eisch

Status: Closed Start date: 10/21/2015
Priority: Normal Due date: 01/08/2016
Assignee: % Done: 100%
Category: Estimated time: 0.00 hour
Target version: Spent time: 0.00 hour
Description

We may modify an off-the-shelf 1u or 2u rack enclosure for each pickoff/splitter box.

History

#1 - 12/17/2015 05:05 PM - Jonathan Eisch
- Due date changed from 10/26/2015 to 01/08/2016
- Status changed from New to Accepted

- % Done changed from 0 to 50

Enclosures delivered to ISU.
Drawings have been updated.

#2 - 12/17/2015 05:06 PM - Jonathan Eisch
- % Done changed from 50 to 100

#3 - 12/18/2015 02:43 PM - Jonathan Eisch
- Status changed from Accepted to Closed
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